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Course 700
Introduction to Primavera Contractor
(2 Days)

PRIMAVERA

This course provides an overview of Primavera Contractor. The course is a hands on

approach to the software. It examines how Primavera contractor is used

Management for project planning, scheduling, control, and analysis.

Prerequisite: A working knowledge of Windows ™

Course Outline

Day O
[ ]

ne:

Introduction to Contractor
Navigating in Contractor

Creating a project and Work
Breakdown Structure

Creating Activities

Creating Relationships
Scheduling the project

Assigning Constraints to a Project

Day Two:

Assigning Constraints to a Project
Adding Resources to a Project
Optimizing the Project

Base lining the Project

Executing the Project

Creating Output

Customizing Projects

At the completion of this course the
student will be able to:

Create a project

Assign a calendar to a project
Organize a project using activity
codes

Add activities and relationships to a

project

Perform manual schedule
calculations

Apply constraints to an activity
Modify activity information
Track progress on an activity
Create and customize layouts
Apply filters to a project
Customize the appearance of a
project for reporting purposes
Import and export project data

Hands-On Workshops & Exercises:

Creating a project

Modify calendars

Define activity codes

Add activities and activity codes
Create relationships in an activity
Modify a project

Define resources to a project
Assign resources to an activity
Optimizing the schedule

Tracking project progres

in Project



